
Georgia Date:

User: harsmith Department of Transportation Page 1 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Contract Location: Time Allowed:

4.264 MILES OF WIDENING AND RECONSTRUCTION OF THE EASTERN CO

 

Contractor:

ROBINSON PAVING & ALEXANDER CONTRACTING Date Let:

P. O. BOX 12266 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31907     Date Work Began:

Phone: (706)563-7959 Date Time Stopped:

Date Accepted:

WESTFIELD INSURANCE COMPANY OF OHIO

04/19/2013

05/03/2013

06/07/2013

06/13/2013

07/08/2013

11/10/2016

00/00/0000

1247 Days

11/10/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 100.00

1247 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$15,284,148.31

$11,855,991.38

$2,104,660.78

86.23%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

350850-      $15,284,148.31 $11,855,991.38 $2,104,660.78 86.23% $52,381.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: harsmith Department of Transportation Page 2 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Project Number: 350850-      EASTERN CONNECTOR - CNST & WIDENING

 

STP00-8042-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $10,543,589.96 $10,501,684.94 $41,905.02

Non-Participating $2,635,897.57 $2,625,421.31 $10,476.26

Total Earnings $13,179,487.53 $13,127,106.25 $52,381.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $13,179,487.53 $13,127,106.25 $52,381.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $13,179,487.53 $13,127,106.25

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $52,381.28

$0.00$0.00



Georgia Date:

User: harsmith Department of Transportation Page 3 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 53610.000 .350

 

 

1.000 $18,763.50 $53,610.00

0025 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,200.000 17,294.463

 4.050 .000

 

 

17,294.463 $.00 $70,042.58

0045 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  800.000 999.520

 66.750 .000

 

 

999.520 $.00 $66,717.96

0052 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 137.110

TL & H LIME 49.300 .000

temp asph base 25mm

                                                            

137.110 $.00 $6,759.52

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  11,600.000 12,966.820

MATL & H LIME 58.600 .000

 

 

12,966.820 $.00 $759,855.65

0065 413-1000     BITUM TACK COAT GL  14,000.000 18,208.000

 4.000 .000

 

 

18,208.000 $.00 $72,832.00

0070 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  8,000.000 8,184.889

 2.510 .000

 

 

8,184.889 $.00 $20,544.07

0075 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  667.000 670.740

 135.000 .000

 

 

670.740 $.00 $90,549.90

0085 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  240.000 353.959

 46.500 .000

 

 

353.959 $.00 $16,459.09



Georgia Date:

User: harsmith Department of Transportation Page 4 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 441-0104     CONC SIDEWALK, 4 IN SY  24,500.000 28,854.542

 19.500 .000

 

 

28,854.542 $.00 $562,663.57

0120 500-0100     GROOVED CONCRETE SY  667.000 706.667

 5.000 .000

 

 

706.667 $.00 $3,533.34

0130 500-3200     CLASS B CONCRETE CY  24.000 27.460

 400.000 .000

 

 

27.460 $.00 $10,984.00

0150 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  120.000 188.000

 21.650 .000

 

 

188.000 $.00 $4,070.20

0155 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,670.000 5,829.500

 27.750 .000

 

 

5,829.500 $.00 $161,768.63

0170 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  90.000 99.000

 49.350 .000

 

 

99.000 $.00 $4,885.65

0185 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  5.000 7.000

 507.250 .000

 

 

7.000 $.00 $3,550.75

0195 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  4.000 5.000

 730.000 .000

 

 

5.000 $.00 $3,650.00

0230 635-1000     BARRICADES LF  54.000 56.800

 74.000 .000

 

 

56.800 $.00 $4,203.20



Georgia Date:

User: harsmith Department of Transportation Page 5 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0250 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  19.000 21.000

 750.000 .000

 

 

21.000 $.00 $15,750.00

0260 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,800.000 5,837.000

 1.000 .000

 

 

5,837.000 $.00 $5,837.00

0290 668-2100     DROP INLET, GP 1 EA  8.000 11.750

 1765.000 .000

 

 

11.750 $.00 $20,738.75

0305 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  40.000 42.330

 110.000 .000

 

 

42.330 $.00 $4,656.30

Category Amount: $18,763.50 $1,963,662.16

Category Number: 0030 TEMPORARY EROSION CONTROL

0385 163-0232     TEMPORARY GRASSING AC  43.000 43.440

 250.000 .000

 

 

43.440 $.00 $10,860.00

0395 163-0300     CONSTRUCTION EXIT EA  2.000 6.750

 2100.000 .000

 

 

6.750 $.00 $14,175.00

0460 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  3,625.000 6,195.000

 0.800 .000

 

 

6,195.000 $.00 $4,956.00

0466 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1200.000 .000

250+50

 

2.000 $.00 $2,400.00



Georgia Date:

User: harsmith Department of Transportation Page 6 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0496 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 16.000

 400.000 .000

 

 

16.000 $.00 $6,400.00

Category Amount: $0.00 $38,791.00

Category Number: 0040 SIGNING AND MARKING

0541 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  93.750 113.750

 12.550 .000

 

 

113.750 $.00 $1,427.56

Category Amount: $0.00 $1,427.56

Category Number: 0010 ROADWAY

057 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 138.960

MATL & H LIME 57.850 .000

temp asph topping

                                                            

138.960 $.00 $8,038.84

Category Amount: $0.00 $8,038.84

Category Number: 0040 SIGNING AND MARKING

0581 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  50,470.000 54,215.000

 0.300 .000

 

 

54,215.000 $.00 $16,264.50

0586 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  210.000 217.000

 7.500 .000

 

 

217.000 $.00 $1,627.50

0591 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,740.000 4,511.000

 2.500 .000

 

 

4,511.000 $.00 $11,277.50

0601 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 9,520.000 22,432.000

 0.220 .000

 

 

22,432.000 $.00 $4,935.04



Georgia Date:

User: harsmith Department of Transportation Page 7 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0616 654-1001     RAISED PVMT MARKERS TP 1 EA  150.000 390.000

 4.000 .000

 

 

390.000 $.00 $1,560.00

0621 654-1003     RAISED PVMT MARKERS TP 3 EA  590.000 796.000

 4.000 .000

 

 

796.000 $.00 $3,184.00

Category Amount: $0.00 $38,848.54

Category Number: 0010 ROADWAY

0626 641-1100     GUARDRAIL, TP T LF  84.000 284.000

 64.000 .000

 

 

284.000 $.00 $18,176.00

Category Amount: $0.00 $18,176.00

Category Number: 0080 LANDSCAPING

0641 702-0977     RHAPHIOLEPIS INDICA - EA  1,865.000 1,101.400

 32.400 112.600

DELACOURII, 3 GAL

 

1,214.000 $3,648.24 $39,333.60

0646 702-0215     CORTADERIA SELLOANA - EA  370.000 295.100

 12.960 73.400

PAMPAS GRASS, 1 GAL

 

368.500 $951.26 $4,775.76

0651 702-0719     PANICUM VIRGATUM - EA  852.000 681.600

 13.770 170.400

SHENENDOAH, 1 GAL

 

852.000 $2,346.41 $11,732.04

0656 702-0678     MULLENBERGIA CAPILLARIS- EA  931.000 744.800

 14.580 186.200

WHITE CLOUD, 1 GAL

 

931.000 $2,714.80 $13,573.98

0661 702-0107     CALAMAGROSTIS X SP - EA  677.000 541.600

 29.030 135.400

KARL FOERSTER, 1 GAL

 

677.000 $3,930.66 $19,653.31



Georgia Date:

User: harsmith Department of Transportation Page 8 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 LANDSCAPING

0666 702-0520     JUNIPERUS VIRGINIANA - EA  714.000 571.200

 30.780 142.800

GREY OWL, 3 GAL

 

714.000 $4,395.38 $21,976.92

0671 702-0542     LAGERSTROEMIA INDICA - EA  113.000 90.400

 310.500 22.600

TONTO CRAPE MYRTLE, 7 FT - 8 FT HT

 

113.000 $7,017.30 $35,086.50

0676 702-0675     MYRICA CERIFERA - EA  38.000 30.400

 248.400 7.600

SOUTHERN WAX MYRTLE, 8 FT - 10 FT HT, MU

LTI-TRUNK

38.000 $1,887.84 $9,439.20

0685 702-9025     LANDSCAPE MULCH SY  3,000.000 7,531.360

 2.730 .000

 

 

7,531.360 $.00 $20,560.61

Category Amount: $26,891.89 $176,131.92

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

0711 511-1000     BAR REINF STEEL LB  9,481.000 10,435.000

 0.800 .000

 

 

10,435.000 $.00 $8,348.00

0746 603-7000     PLASTIC FILTER FABRIC SY  2,560.000 2,692.293

 4.000 .000

 

 

2,692.293 $.00 $10,769.17

Category Amount: $0.00 $19,117.17

Category Number: 0050 SIGNALIZATION

0751 682-6224     CONDUIT, NONMETL, TP 2, 4 IN LF  420.000 422.000

 12.000 .000

 

 

422.000 $.00 $5,064.00

Category Amount: $0.00 $5,064.00



Georgia Date:

User: harsmith Department of Transportation Page 9 of 9

Pay Period: 12/02/2016

to 05/15/2017

Rpt-ID: RCPESPRJ

Contract ID: B14533-13-000-0

Estimate Summary By Project

Estimate Number: 0042

05/17/2017

Project Number 350850-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0776 702-0049     AMELANCHIER ARBOREA - EA  193.000 154.100

 178.880 37.600

SERVICEBERRY, 2 IN CAL

 

191.700 $6,725.89 $34,291.30

9050 573-2006     UNDDR PIPE INCL DRAINAGE AGGR, 6 IN LF  .000 4,974.000

 16.500 .000

Between stations 142+00 and 144+00 CL

                                                            

4,974.000 $.00 $82,071.00

Category Amount: $6,725.89 $116,362.30

Category Number: 0070 BRIDGE NO 1 - OVER BULL CREEK TRIBUTARY

9061 520-2216     PILING, PSC, 16 IN SQ LF  .000 85.000

 35.438 .000

piling cut off @ 75% of contract price

                                                            

85.000 $.00 $3,012.23

Category Amount: $0.00 $3,012.23

Category Number: 0010 ROADWAY

9100 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  .000 167.556

 68.950 .000

TO ADD PAY ITEM FOR 7 1/2 IN CONCRETE MEDIAN

                                                            

167.556 $.00 $11,552.99

Category Amount: $0.00 $11,552.99

Project Total Amount: $52,381.28 $13,179,487.53


